

First 120 Days

Read the show. Name the contracts. Prove one run. Compound the learning.

Days 1-30 | Read the Show

Map strategy, AI portfolio, architecture, data, controls, vendors, team capability and current decision cadence.

Observe selected guest, park, hotel, service and enterprise workflows.

Deliverables

AI portfolio and dependency map.

Stakeholder and decision-rights map.

Initial technical risk and opportunity register.

Three to five bounded workflows for deeper discovery.

First 120 Days

Read the show. Name the contracts. Prove one run. Compound the learning.

Days 31-60 | Name the Contracts

Establish portfolio intake, consequence tiers, decision rights, minimum technical standards and executive scorecard categories.

Launch the first AI Show Integrity Review.

Mechanisms

Portfolio intake and triage.

AI Show Contract for each production candidate.

Risk-tiered review and release authorities.

Monthly outcome, run-state, trust, adoption and economics review.

First 120 Days

Read the show. Name the contracts. Prove one run. Compound the learning.

Days 61-90 | Prove One Run

Select one bounded workflow with an accountable owner, measurable baseline and manageable consequence tier.

Define human authority, test failure modes, instrument service health and establish rollback.

Evidence Required

Outcome movement against baseline.

SIT, E2E, regression, performance and recovery evidence.

Adoption and exception behavior.

Named production disposition: release, limit, hold, roll back or retire.

First 120 Days

Read the show. Name the contracts. Prove one run. Compound the learning.

Days 91-120 | Compound the Learning

Convert evidence into reusable platform patterns, controls, staffing priorities, vendor expectations and a transparent portfolio review.

Retire or constrain work that does not justify its cost or consequence.

Executive Outputs

Validated operating model.

Prioritized 12-month portfolio.

Capability and recruiting plan.

Reusable production standards and exception path.

First 120 Days

Read the show. Name the contracts. Prove one run. Compound the learning.

Operating Principles

Tactical empathy before prescription.

Do not announce a generic platform before understanding the system already in motion.

Attach AI to work, decisions, economics, governance, adoption and measurable outcomes.

Treat every production service as observable, reversible and owned.

Day-120 Test

Leaders can see which AI services create value, which risks remain, who owns each decision and what the organization learned from the first production run.